
 

FMSIB Quarterly Project Report for (09-28-12) 

   FMSIB PROJECT # 36  

Agency Name and Project Title 
   City of Yakima 
Yakima Grade Separated Rail 
Crossing   

Project Description 
 

This project will construct 2 underpasses; Located at Lincoln Avenue and 
Martin Luther King Jr. Blvd. (formerly ‘B’ St.) from 1

st
 Ave. to 1

st
 St. The 

underpasses will reconstruct three lanes on each roadway under the 
Burlington Northern Santa Fe mainline.  This project is critical to the 
movement of truck freight traffic, emergency vehicles, and the movement of 
vehicles into and out of the downtown area. 

 

Contractor 
Phase 1: (Util’s)  West Coast Const Co. Inc., 
Phase 2: (Lincoln Underpass)   Apollo Inc., 
Phase 3: (MLK Underpass)     Not awarded 
 

Recent Progress:     Lincoln Avenue Underpass is substantially complete; the contractor is finishing the last of their 
punchlist;   For Phase 3, MLK underpass, we recently met all of the criteria for the federal STP borrow-ahead monies, 
clearing us to advertise for bidders to complete the last phase of work.  MLK underpass design is at 99.5% & we expect 
to be on ad mid-October.    A PWTF Loan for MLK underpass is pending as well and is still proceeding positively. 

Schedule and Scope changes:   I modified the chart below showing delay of expending potentially $1.5M into the 
next biennium. Please review the carryover and amount projected this biennium   If necessary we may be able to 
spend a higher amount by the end of June 30, 2013.                                                                                                         
As we also continue the PWTF Loan process, we have met all of their criteria so far. 
 

State funds will be utilized for:      All Phases of the project.     . 

   

Environmental Impacts / Compliance  
The FONSI has been signed as our NEPA document for all phases.     

We completed adoption of the NEPA as our SEPA 

Federal fund Impacts:   
Federal funds are included in the PE phase & were added to Ph 1 constr. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/05 04/06 FONSI signed by FHWA 8/17/06;   SEPA adopted 10/4/06 

RW Complete 
Ph 2:  7/09 
Ph 3:  7/09 

Ph 2:  8/09 
Ph 3:  8/09 

Work for Phase 1 was completed within existing R/W.      
    R/W for Phases 2 & 3 was acquired in August 2009. 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

 04/08 Utilities were moved out of the sites during Phase 1 Construction 

Site Prep 
Demolitions (M1 & P1) 

 09/10 Site prep and demo was completed early in Phase 2 Construction 

Groundbreaking 
Ph 2:  6/10 

***Ph 3:  3/13 
Ph 2:  6/17/10 

M/Y *** 
*** Phase 3:  This is anticipated for late winter/early spring 2013, 
depending on weather situations. 

Open to Traffic 
Ph 2:  05/12      
Ph 3:  08/14 

Ph 2:  05/12 
M/Y 

  Phase 3: 08/14  is the new “guesstimated” date. 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$ 6.00M 

$ 4.40M  

$ 35.65M 

$ 46.05M 

 
Percent 
of total 

 

13% 

10% 

77% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/12   
 

 $      

  12/12   
 

 $      

  3/13   
 

 $      

  6/2013  $    500,000  $        0  $      

  9/2013  $    500,000  $        0  $      

  
  

12/2013  $    998,000   $        0  $      

TOTAL    $ 1,998,000   $        0  $ 1,998,000  

Carry-over 09-11    $ 1,998,000   $        0  $ 1,998,000  

Total 11-13    $ 1,998,000   $        0  $ 1,998,000  

GRAND TOTAL    $ 7,000,000   $    $ 7,000,000  

     
 

Agency Contact 
Information: 

Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us  

Freight Mobility  

Strategic Investment Board 
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